COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/25/2003

ESTIMATE SUMMARY 16:16:40
CONTID: C13919 ESTIMATE NO: 0003 PROG SPEC YR: 2002
PCN: 13919-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 77.0 DAYS TIME ALLOW: 6/15/2004 ? FIXED COMPLETION DA
Cemetery Bridge PERCENT TIME:  21.94 ORIG TIME ALLOW: 12/19/2003 FIXED COMPLETION DA1
PROJECT NO: BRO C440-005
Cemetery Bridge
NAME OF ROAD: Miller Road
PROJECT COUNTIES: EAGLE
CONTRACTOR:
CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 09/15/2003 DATE TIME STARTED 07/01/2003
273 GILSTRAP COURT, SUITE 300 DATE LET 06/05/2003 DATE WORK BEGAN 07/01/2003
DATE AWARDED 06/17/2003 DATE TIME STOPPED 06/14/2004
DATE CONTRACT EXECUTED 06/30/2003 DATE ACCEPTED 06/14/2004
GLENWOOD SPRINGS C(1601 970 945 6100 DATE NOTICE TO PROCEED 07/01/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  1,819,205.88  PARTICIPATING $ 667,140.58 $ 307,297.30
AWARD PROJECT AMT:  $ 1,680,312.30 NON-PARTICIPATING 14,239.95 14,239.95
PERCENT COMPLETE: 37.45% TOTAL EARNINGS 681,380.53 321,537.25
FUNDS AVAILABLE: $ 1,137,825.35 STOCKPILED MATERIALS 25,101.49 25,101.49
GROSS EARNINGS 706,482.02 346,638.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,678.56 -1,171.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 703,803.46 345,467.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 703,803.46 345,467.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 345,467.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00000

0015 202-00010

0020 202-00400

0025 202-00810

0030 202-01000

0035 203-00060

0040 203-00100

0045 203-01500

0050 203-01550

0055 203-02330

C13919
13919-BID
BRO C440-005

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

REMOVAL OF TREE

REMOVAL OF BRIDGE

*REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

MUCK EXCAVATION

BLADING

DOZING

LABORER

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
15,000.00000

1.000
LS
5,000.00000

50.000
EACH
250.00000

1.000
EACH
15,000.00000

8.000
EACH
28.00000
612.000
LF
2.50000
11,852.000
CcYy
8.00000
1,190.000
CcYy
8.00000
20.000
HOUR
112.00000
5.000
HOUR
85.00000
69.000
HOUR

38.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.900
0.100
1.000

0.900
0.000
0.900

50.000
0.000
50.000

0.000
0.000
0.000

0.000
2.000
2.000

612.000
0.000
612.000

3,400.000
2,220.000
5,620.000

770.000
0.000
770.000

4.000
0.000
4.000

2.000
0.000
2.000

3.000
0.000
3.000

Page 2
ESTIMATE RUN 09/25/2003

16:16:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,500.00
15,000.00
0.00
4,500.00
0.00
12,500.00
0.00
0.00
56.00
56.00
0.00
1,530.00
17,760.00
44,960.00
0.00
6,160.00
0.00
448.00
0.00
170.00
0.00
114.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 393.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0065 208-00006 EROSION LOG (SPECIAL) 1,550.000 890.000
LF 300.000 1,800.00
6.00000 1,190.000 7,140.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.280
LS 0.160 352.00
2,200.00000 0.440 968.00
0075 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0080 210-01000 RESET FENCE 149.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 0.730 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0090 212-00028 *SEEDING (WETLANDS) 0.030 0.000
ACRE 0.000 0.00
5,800.00000 0.000 0.00
0095 213-00000 *MULCHING 0.730 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0100 213-00061 *MULCH TACKIFIER 364.000 0.000
LB 0.000 0.00
1.40000 0.000 0.00
0105 214-01015 *WILLOW CUTTINGS 900.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0110 216-00039 *SOIL RETENTION BLANKET (STRAW) 4,128.000 0.000
53% 0.000 0.00
0.80000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) MCR LI 7 0.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0120 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 540.660 0.000
TON 0.000 0.00
61.00000 0.000 0.00
0125 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 323.680 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0130 412-00600 *CONCRETE PAVEMENT (6 INCH) 85.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0135 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) DELETED BY 0.000 0.000
LETTER DATED 8-28-04
53% 0.000 0.00
3.00000 0.000 0.00
0140 506-00209 RIPRAP (9 INCH) 90.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0145 603-01180 18 INCH REINFORCED CONCRETE PIPE 221.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0145 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
LF 179.000 596.07
3.33000 179.000 596.07
0150 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0155 604-13005 INLET TYPE 13 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0155 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
EACH 2.000 40.00
20.00000 2.000 40.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 604-19000 INLET SPECIAL 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0160 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
EACH 2.000 40.00
20.00000 2.000 40.00
0165 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,110.00000 0.000 0.00
0170 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0175 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0180 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0185 607-11455 FENCE WOOD 276.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0190 607-11525 FENCE (PLASTIC) 339.000 241.000
LF 98.000 245.00
2.50000 339.000 847.50
0195 608-00006 *CONCRETE SIDEWALK (6 INCH) 689.500 0.000
3% 0.000 0.00
43.00000 0.000 0.00
0200 608-00010 *CONCRETE CURB RAMP 191.300 0.000
SY 0.000 0.00
47.00000 0.000 0.00
0205 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 93.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 829.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0215 609-24004 *GUTTER TYPE 2 (4 FOOT) 27.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0220 609-24006 *GUTTER TYPE 2 (6 FOOT) 32.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0225 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 443.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0230 612-00001 *DELINEATOR (TYPE I) 60.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0235 613-08000 VAULT (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
1,144.00000 0.000 0.00
0240 614-00011 *SIGN PANEL (CLASS 1) 52.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0245 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 92.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0250 614-80312 *BARRICADE (TYPE 3 F-B) 2.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0255 619-10307 *30 INCH WELDED STEEL PIPE (JACKED) 115.000 0.000
LF 0.000 0.00
515.00000 0.000 0.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 0.230
LS 0.340 3,400.00
10,000.00000 0.570 5,700.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 15,000.00
150,000.00000 0.600 90,000.00
0270 627-00005 *EPOXY PAVEMENT MARKING 9.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0275 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(WORD-SYMBOL) DELETED BY LETTER DATED 9-28-04 SF 0.000 0.00
12.00000 0.000 0.00
0280 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(XWALK-STOP DELETED BY LETTER DATED 9-28-04 SE 0.000 0.00
9.00000 0.000 0.00
0285 629-01001 *SURVEY MONUMENT (TYPE 1) 17.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0290 629-01005 *SURVEY MONUMENT (TYPE 5) 3.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0295 630-00000 *FLAGGING 186.300 0.000
HOUR 42.000 966.00
23.00000 42.000 966.00
0300 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
630.00000 1.000 630.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000
EACH 0.000 0.00
42.00000 3.000 126.00
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 6.000
EACH 5.000 265.00
53.00000 11.000 583.00
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELET ED BY 0.000 0.000
LETTER DATED 9-28-04
EACH 0.000 0.00
74.00000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 630-80360 *DRUM CHANNELIZING DEVICE 10.000 5.000
EACH 0.000 0.00
60.00000 5.000 300.00
0325 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0330 630-80380 *TRAFFIC CONE 19.000 4.000
EACH 5.500 44.00
8.00000 9.500 76.00
0335 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -19.290 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY LETTER 0.000 0.000
DATED 9-28-04
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70023 F/A ON-THE-JOB TRAINEE 140.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM DELETED BY LETTER DATED 9-28-04 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A PARTNERING PARTNERING BILLING MCR LINE #1 1.000 1.000
FA 0.000 0.00
1,586.57000 1.000 1,586.57
0625 625-00001 CONST SURVEYING (HOUR) EXTRA SURVEYING ODERED B THE 5.000 1.000
ENGINEER.
HOUR 0.000 0.00
100.00000 1.000 100.00
0655 304-06007 ABC (CL 6) QUANTITY CHANGE (MCR LINE #7) 860.800 0.000
cY 0.000 0.00
34.59000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 627-30405 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE # 8) 138.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0675 627-30410 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE # 8) 522.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 625,578.15 $ 42,064.07 $ 195,137.14
CAT NO0286 NON-PARTICIPATING ITEMS
0455 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0460 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 443.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0465 207-00205 TOPSOIL 63.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0470 208-00006 EROSION LOG (SPECIAL) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0475 210-01000 RESET FENCE 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0480 212-00006 *SEEDING (NATIVE) 0.060 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0485 213-00000 *MULCHING 0.060 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0490 213-00061 *MULCH TACKIFIER 30.000 0.000
LB 0.000 0.00
1.40000 0.000 0.00
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PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0286 NON-PARTICIPATING ITEMS
0495 304-06007 AGGREGATE BASE COURSE (CLASS 6) MCR LI 7 0.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0500 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 39.340 0.000
TON 0.000 0.00
61.00000 0.000 0.00
0505 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 47.010 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0510 412-00600 *CONCRETE PAVEMENT (6 INCH) 16.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0515 601-40000 *MASONRY VENEER 2,911.100 0.000
SF 513.100 7,439.95
14.50000 513.100 7,439.95
0520 603-50015 15 INCH PLASTIC PIPE DELETED BY LETTER DATED 9- 28-04 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0525 603-50030 30 INCH PLASTIC PIPE 120.000 0.000
LF 120.000 7,800.00
65.00000 120.000 7,800.00
0530 608-00006 *CONCRETE SIDEWALK (6 INCH) 128.000 0.000
SY 0.000 0.00
43.00000 0.000 0.00
0535 608-00010 *CONCRETE CURB RAMP 52.000 0.000
3% 0.000 0.00
47.00000 0.000 0.00
0540 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 169.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0545 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 186.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
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PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0286 NON-PARTICIPATING ITEMS
0550 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 775.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0555 613-00602 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,710.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0560 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 219.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0565 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 580.000 0.000
LF 0.000 0.00
8.10000 0.000 0.00
0570 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0575 613-04010 CONDUIT 1.000 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0580 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
1,600.00000 0.000 0.00
0585 613-16000 *LUMINAIRE (SPECIAL) 8.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0590 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(XWALK-STOP DELETED BY LETTER DATED 9-28-04
SF 0.000 0.00
9.00000 0.000 0.00
0635 900-00006 ADDED ITEM (DOLLAR)/ SMITH ENVIROMENTAL BILLING/MCR -1,000.000 0.000
LINE #6
DOL -1,000.000 -1,000.00
1.00000 -1,000.000 -1,000.00
0640 603-82008 8 IN DUCT IRON PIPE ADDED WATER LINE (CMO#2) (I TEM 462.000 0.000
SHOULD BE SEC. 619)
LF 0.000 0.00
238.32000 0.000 0.00
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PCN: 13919-BID ESTIMATE RUN 09/25/2003

PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0286 NON-PARTICIPATING ITEMS

0645 900-00014 ADDED ITEM (LUMP SUM)/ ADDED WATER LINE (CMO #2) 1.000 0.000
(CASCADE DESIGN)
LS 0.000 0.00
17,000.00000 0.000 0.00
0650 900-00007 ADDED ITEM (EACH)/ ADDED WATER LINE (CMO #2) (RESET 2.000 0.000
LAB
) EACH 0.000 0.00
200.00000 0.000 0.00
0660 304-06007 ABC (CL 6) QUANTITY CHANGE (MCR LINE #7) 87.900 0.000
CcYy 0.000 0.00
34.59000 0.000 0.00
0670 627-30405 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE # 8) 69.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0680 627-30410 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE # 8) 144.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00

CAT 0286 CURRENT AMT$ 253,557.82 $ 14,239.95 $ 14,239.95
CAT NOO0300 EAG-EDW-00.1 STRUCTURES

0360 206-00000 STRUCTURE EXCAVATION 1,198.000 1,198.000
CcY 0.000 0.00
14.00000 1,198.000 16,772.00
0365 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,056.000 16.000
CY 2,085.000 37,530.00
18.00000 2,101.000 37,818.00
0365 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
CcY 3,192.865 24,425.42
7.65000 3,192.865 24,425.42
0370 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,776.200 0.000
CY 1,656.100 21,529.30
13.00000 1,656.100 21,529.30
0375 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 102.000 0.000
TON 0.000 0.00

73.00000 0.000 0.00
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PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 EAG-EDW-00.1 STRUCTURES
0380 502-00460 PILE TIP 27.000 27.000
EACH 0.000 0.00
130.00000 27.000 3,510.00
0385 502-14117 *STEEL PILING (HP 14X117) 735.000 735.000
LF 0.000 0.00
50.00000 735.000 36,750.00
0390 504-04410 *BLOCK FACING 1,589.000 0.000
SF 541.000 9,738.00
18.00000 541.000 9,738.00
0395 506-00224 RIPRAP (24 INCH) 100.000 0.000
cY 0.000 0.00
75.00000 0.000 0.00
0400 509-00000 *STRUCTURAL STEEL 1,019.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0405 514-00200 *PEDESTRIAN RAILING (STEEL) 320.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0410 515-00120 *WATERPROOFING (MEMBRANE) 940.000 0.000
53% 0.000 0.00
9.00000 0.000 0.00
0415 601-01040 *CONCRETE CLASS B (BRIDGE) 267.420 255.720
CcY 11.700 4,680.00
400.00000 267.420 106,968.00
0420 601-03040 *CONCRETE CLASS D (BRIDGE) 605.400 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0425 601-40301 *STRUCTURAL CONCRETE COATING 7,605.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0430 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 10,516.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
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PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 EAG-EDW-00.1 STRUCTURES
0435  602-00000 *REINFORCING STEEL 16,624.200 16,624.200
LB 0.000 0.00
0.60000 16,624.200 9,974.52
0440  602-00020 *REINFORCING STEEL (EPOXY COATED) 98,410.560 8,354.700
LB 0.000 0.00
0.70000 8,354.700 5,848.29
0445 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 384.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0450 618-00172 *PRESTRESSED CONCRETE | (BT72) 1,688.000 0.000
LF 1,688.000 192,432.00
114.00000 1,688.000 192,432.00
0615 502-14117 STEEL PILE (HP 14X117) PILING CUT OFF AS PER 50 2.13 41.000 41.000
LF 0.000 0.00
40.00000 41.000 1,640.00
0620 502-14117 STEEL PILE (HP 14X117) SPLICES FOR PILING PAID AS PER 3.000 3.000
502.12
LF 0.000 0.00
50.00000 3.000 150.00
0630 601-01040 CONC CL B (BRIDGE) MCR LINE #5 46.000 46.000
cY 0.000 0.00
98.90000 46.000 4,549.40

CAT NO0400

0595 620-00001

0600 620-00012

0605 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (CLASS 1)

FIELD LABORATORY (CLASS 2)

SANITARY FACILITY

CAT 0300 CURRENT AMT$ 916,328.91

1.000
EACH
13,000.00000

1.000
EACH
11,000.00000

1.000
EACH
1,000.00000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

290,334.72 $ 472,104.93

0.00
13,000.00

0.00
11,000.00

0.00
1,000.00
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CONTID: C13919
PCN: 13919-BID ESTIMATE RUN 09/25/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0003 16:16:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0685 900-00025 ADDED ITEM (WORK DAY)/ 3 DAYS LIQUIDATED DAMAGES C O -1.000 0.000
12
WD 0.000 0.00
1,259.00000 0.000 0.00

CAT 0400 CURRENT AMT$ 23,741.00 $

PROJECT TOTAL CURRENT AMT $ 1,819,205.88

0.00 $ 25,000.00

$

346,638.74 $  706,482.02



